

New Hampshire Statewide Pedestrian and Bicycle Transportation Plan and Economic Impact Study

Project Schedule	2018		2019										
	Nov	Dec	Jan	Feb	March	April	May	June	July	August	Sept	Oct	Nov
TASK DESCRIPTION													
Task 1: Public Engagement													
1.1: Project Advisory Committee Meetings (9 min.)		■	■	■	■	■	■	■	■	■	■	■	■
1.2: Stakeholder Meetings (SEE TASK 4.2)													
1.3: Statewide Public Meetings (6)							■	■				■	
1.4: Public Meetings in a Box					■	■	■	■	■	■	■	■	■
1.5: Electronic-based Community Input			■	■	■	■	■	■	■	■	■	■	■
Task 2: Existing Conditions													
2.1: Data Collection and Base Mapping	■	■											
2.2: Gap Analysis		■											
DELIVERABLE: Tech Memo #1													
Task 3: Summary of Policies and Programs													
3.1: Analysis of Policies and Project Development Process			■	■									
3.2: Four "E's" Programs for Walking and Bicycling			■	■									
DELIVERABLE: Tech Memo #2													
Task 4: Transportation Stakeholder Meetings													
4.1: NHDOT Complete Streets Advisory Committee (SEE TASK 1.1)													
4.2: RPC Transportation Advisory Comm. (TAC) and Advocate Mtgs (9)				■	■	■	■						
Task 5: Performance Measures & Network Recommendations													
5.1: Bicycle Level of Traffic Stress Analysis			■	■									
5.2: Performance Measure Recommendations				■	■								
5.3: Evaluation Criteria and Recommended Bicycle Network					■	■	■	■	■	■			
DELIVERABLE: Tech Memo #3													
Task 6: Economic Impact Analysis													
6.1: Economic Impact Analysis								■	■	■	■	■	■
DELIVERABLE: Tech Memo #4													
Task 7: Walking and Bicycling in the Granite State Video													
7.1: Development of Walking and Bicycling Video									■	■	■	■	■
Task 8: Statewide Walking and Bicycling Plan Report													
8.1: Draft Statewide Walking and Bicycling Plan Report										■	■	■	■
8.2: Final Statewide Walking and Bicycling Plan Report												■	■

■ Meeting / Event ■ Task Progress ■ Deliverable